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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #51
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
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Max Michael, IDEM
Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA

Valincia Darby, Department of Interior

John Glover, U.S. EPA
Deirdre Wyatt, IDEM

Samuel Borries, U.S. EPA Region V
Jennifer Schick, City of Indianapolis
Joseph Malek, U.S. EPA Region V

Gary Newhart, U.S. EPA ERT

From: Verrneta Simon, On-Scene Coordinator

Date: 4/12/2012
Reporting Period: 4/3/2012-4/11/2012

1. Introduction
1.1 Background
Site Number: B5YS
D.O. Number:
Response Authority: CERCLA
Response Lead: PRP

NPL Status: Non NPL
Mobilization Date:  4/6/2011
Demob Date:

CERCLIS ID: INNO051050501
ERNS No.:

FPN#:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location

Contract Number:

Action Memo Date: 9/30/2010

Response Type: PRP Oversight
Incident Category: Removal Action
Operable Unit:

Start Date: 4/6/2011
Completion Date:

RCRIS ID:

State Notification:
Reimbursable Account #:

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date
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On April 3, 2012, Trihydro installed "No Trespassing" and "24-hour contact" signs around the perimeter of

the Site.

No one was on site from April 4, 2012 through April 8, 2012.

On April 6, 2012, Trihydro submitted validated Tank 51 decontamination verification wipe sapmling results

to US EPA.
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o All results were non-detect for PCB's.

On April 9, 2012, Trihydro returned to the Site.
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e Tom Melvin of TM Salvage was on site to discuss potentially scrapping metal at the Site other than
Tank 51 with Trihydro.

On April 10, 2012, Trihydro discharged approximately 8,900 of GAC system treated stormwater to Oil
Creek.
e TM Salvage hauled off (1) 30cyd roll-off box of scrap metal.
e US EPA issued an email verifying the successful decontamination of Tank 51 and clearing it for
reuse or dismantling as unregulated scrap metal.

On April 11, 2012, Trihydro discharged approximately 7,000 of GAC system treated stormwater to Oil
Creek.

e Trihydro received analytical results for (4) Tank 51 secondary containment water PCB samples.
The laboratory used EPA method 608 and achieved a 0.2 ug/L detection limit
All results were non-detect.
The results were presented to US EPA and IDEM.
IDEM issued a letter clearing the PRP Group to discharge Tank 51 secondary containment water
into the southwest area and eventually be treated by the GAC system and discharged to Oil Creek.
Tom Melvin of TM Salvage was on site to begin planning and setup for Tank 51 dismantling.
e An additional, small portion of the west bunker tank wall fell into the west bunker tank.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of April 11, 2012,
approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust
solidification media have been used to solidify sludge. Additionally, 880 tons of lime solidification media
and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

As of April 11, 2,259 tons of sand and 1,400 tons of limestone gravel had been placed into the east and
west bunker tanks to access the remaining solidified sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment |Disposal
Oily Water Liquid 4,576,616 gallons X

Stormwater Liquid 437,356 gallons X

kol Liquid 452,051 gallons X

Totes and Drums  [Liquid 13,310 gallons X

Solidified Sludge [Solid 29,580 cyd X
Unsolidified Sludge [Liquid 215 cyd X

Treated Stormwater|Liquid 1,163,136 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

Northeast area sewer jetting.

Final decontamination of Tank 6, Tank 7, and the solidification pits.
The PRP Group will be scrapping Tank 51.

Backfill bunker tanks with a suitable fill material.

2.2.1.1 Planned Response Activities
None
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2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting is tentatively planned for April or May 2012.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor
Trihydro
AVS (subcontractor to Trihydro)

5. Definition of Terms

ASAOC — Administrative Settlement Agreement on Consent
ERRS — Emergency and Rapid Response Services

IDEM — Indiana Department of Environmental Management
OSC — On-Scene Coordinator

POLREP — Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA — Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report

http://www.epaosc.org/sites/6855/files/ESI-PRP polrep 51.htm 3/18/2013



Page 5 of 5

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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